
2013 Longmont 
Flood 



“Biblical rainfall amounts…”  
      –Nat’l. Weather Service 

St. Vrain River Water Measuring Station 
Water quantity went “off the chart” in 24 hours 



 

River crosses Airport Road 



 

Industrial and residential areas flood 
near Boston and Price 



 

Southern section, Sandstone Ranch 
District Park floods 



 

Flooding at confluence of St. Vrain 
River and Boulder Creek 



Lefthand Creek 



Emergency St. Vrain  
Re-channelization  



 Pre-Disaster 

 On Call and other “emergency” contracts 

 Debris removal, lodging, large equipment and labor rates for 
operators 

 Purchasing Cards 

 Training for EOC 

 FEMA, FHWA Familiarity 

 Provision in purchasing rules to allow for emergency purchases 

 During Disaster 

 EOC 

 Resource for resources 

 Be available 

Role of Procurement 
During the Disaster 



Recovery: 
Infrastructure & Facilities 



 Raw water supply lines – Bypass, Pipelines 

 Roadway construction to Button Rock Reservoir  

 Irrigation ditch diversions 

 Water treatment plant – Minor site work 

 Sewer lines damaged in flood 

 Wastewater treatment plant – Significant work 

 Bridge Repairs 

 Damaged park and greenway facilities 

 

Projects Underway 



Purchase of Royal Mobile Home Park 

• Half of park in future St. 
Vrain River channel 

• Discussions to purchase 
underway prior to flood 

• Funded by 2014 storm 
water fee increase 

• City staff assisting residents 
in obtaining max FEMA 
funds 

• Residents being offered 
relocation benefits 



Oligarchy Ditch Diversion Damage 



County Road 80 Viewed from US 
36 post flood 



County Road 80 Jeep Road Today 



Longmont Dam Road Crossing 
Below Longmont Reservoir 



Initial Roadway Repairs 
Completed 



Removing 27,000 Cubic Yards of 
Rock from Longmont Reservoir 



Longmont 
Dam & 

Reservoir 
 
 
 

Silt & Rock 
Removal  



Repairing the Bypass Pipeline at 
Longmont Reservoir 



Button Rock—debris clearing 



Spillway 
Road to 
Button  
Rock 

 
 

Severe 
erosion/wash 

out 



 

Parks Building Cleanup & Repair 



The Wastewater Treatment Plant 
flooded 



Closed and Now Reopened 

• Rogers Grove 

• Sandstone Ranch Park 

• Dry Creek Greenway 

• Lefthand park  

• Valley park 

• Kanemoto park (partial) 

• Izaak Walton & club house 
(partial) 

• Golden Ponds (partial) 

 

Parks and Trails Closures 

Closed 

• Highway 119 trail 

• County Line Road trail 

• St.Vrain Greenway (except 
between Harvest Junction 
east to Hwy 119) 

• Left Hand Creek Greenway 
(except from Rec Cntr. to 
Hwy 119, Lefthand Park to 
Sunset, some along 
Missouri) 

 





Total Damage Estimate  $152 million 

Total Purchase Orders to date $5.7 million  
 

Still to Do: 

 Reestablish City’s water diversions from the St. Vrain 

 Continued planning and analysis of River Corridor 

 Remove granular debris and trees from creeks 

 Commence with Major Bridge Replacements 

 Rebuild the Greenways 

 Initiate Major River Flood Control Projects 

 

Where Are We? 



 Expert in funding agency 
procurement requirements 
Flexibility in procurement rules 

 Be part of the team 

 Communicate and be 
communicated to 

 Be able to prioritize as 
everyone else gets back to 
“business as usual” 

Role of Procurement 
During Recovery 


